D	0	Task Mode	Task Name		Duration	Start	Finish	Predecesso	ors l	Resource Nai	mes
0			UoW roc	m booking system	35 days	Wed 1/4/20	Tue 19/5/20				
1		- 5	1 Proje	ct Preparation phase	4 days	Wed 1/4/20	Mon 6/4/20				
2		-5	1.1	nterview users	2 days	Wed 1/4/20	Thu 2/4/20		J	unior Tanto	ono PM,Seri Da
3		-5	1.2 (Compile requirement	1 day	Fri 3/4/20	Fri 3/4/20	2	J	unior Tanto	ono PM,Neo Ka
4		-9	1.3 F appo	Project Charter proposal prval	and 1 day	Mon 6/4/20	Mon 6/4/20	3	J	lunior Tanto	ono PM
5		-5	1.4 (phas	Completion of prepartion e	0 days	Mon 6/4/20	Mon 6/4/20	4	J	unior Tanto	ono PM
6		-5	2 Proje	ct Planning phase	10 days	Tue 7/4/20	Mon 20/4/20				
7		-5	2.1 \$	cope statement	1 day	Tue 7/4/20	Tue 7/4/20	5	J	unior Tanto	ono PM,Neo Ka
8		-5	2.2 (Cost management plan	2 days	Wed 8/4/20	Thu 9/4/20	7	J	unior Tanto	ono PM,Neo Ka
9		-5	2.3 H	luman resource Plan	2 days	Fri 10/4/20	Mon 13/4/20	8	J	unior Tanto	ono PM,Neo Ka
10		-5	2.4 F	Project Scheduling	3 days	Tue 14/4/20	Thu 16/4/20	9	J	unior Tanto	ono PM,Neo Ka
11		-5	2.5 F	Risk management plan	2 days	Fri 17/4/20	Mon 20/4/20	10	J	unior Tanto	ono PM,Neo Ka
12		-5		Completion of project nig phase	0 days	Mon 20/4/20	Mon 20/4/20	11	J	unior Tanto	ono PM
13		-5	3 Desig	n Phase	10 days	Tue 21/4/20	Mon 4/5/20				
14		-	3.1 c	lesign UI	5 days	Tue 21/4/20	Mon 27/4/20	12	I	Decen Ng P	rogrammer,Jin
15		-5	3.2 L	earning of PHP	3 days	Tue 28/4/20	Thu 30/4/20	14	ı	Decen Ng P	<mark>rogrammer,Jin</mark>
16		-5	3.3 [Design Database	2 days	Fri 1/5/20	Mon 4/5/20	15		Decen Ng P	<mark>rogrammer,Jin</mark>
17		-5	3.4 (Completion of deisgn pha	ase 0 days	Mon 4/5/20	Mon 4/5/20	16	J	unior Tanto	ono PM
18		-5	4 Testi	ng phase	4 days	Tue 12/5/20	Fri 15/5/20				
19		-5	4.1 T	est UI design	2 days	Tue 12/5/20	Wed 13/5/20	40,41,17	I	Decen Ng P	rogrammer,Jin
20		-5	4.2 T	est Backend	2 days	Thu 14/5/20	Fri 15/5/20	19		Decen Ng P	rogrammer,Jin
				- ·			n				
				Task		Inactive Summary	Ü.	U	External Ta		^
	Split				Manual Task			External M	lilestone	♦	
Projec	ct: Uoʻ	W room b	ooking sy	Milestone	_	Duration-only			Deadline		•
-		17/5/20	5 ,	Summary		Manual Summary	Rollup		Progress		
Project Summary				Manual Summary			Manual Pr	ogress			
				Inactive Task		Start-only	Е				
				Inactive Milestone		Finish-only	3				

)	0	Task Mode	Task Name		Duration	Start	Finish	Predecesso	ors	Resource Nai	mes
21			4.3 C	ompletion of Testing phase	0 days	Fri 15/5/20	Fri 15/5/20	20		Junior Tanto	ono PM
22		- 5	5 Prese	ntation Phase	2 days	Mon 18/5/20	Tue 19/5/20				
23				repare video for entation	1 day	Mon 18/5/20	Mon 18/5/20	21		Decen Ng Programme	r,Jing Jue
24			5.2 R	ehearse for presentation	1 day	Tue 19/5/20	Tue 19/5/20	23		Decen Ng Programme	r,Jing Jue
25			5.3 C phas	completion of presentation e	0 days	Tue 19/5/20	Tue 19/5/20	24		Junior Tanto	ono PM
26		-5	6 Meet	ing	33 days	Wed 1/4/20	Mon 18/5/20	C			
27		-9	6.1 N	Meeting minutes 1	0 days	Wed 1/4/20	Wed 1/4/20			Decen Ng P	rogrammer,Jin
28	III	-5	6.2 N	Meeting minutes 2	0 days	Mon 6/4/20	Mon 6/4/20			Decen Ng P	rogrammer,Jin
29		-9	6.3 N	Meeting minutes 3	0 days	Mon 13/4/20	Mon 13/4/20	ו		Decen Ng P	rogrammer,Jin
30	===	-5	6.4 N	Meeting minutes 4	0 days	Thu 16/4/20	Thu 16/4/20			Decen Ng P	rogrammer,Jin
31	===	-5	6.5 N	Meeting minutes 5	0 days	Fri 24/4/20	Fri 24/4/20			Junior Tanto	ono PM,Neo Ka
32	===	-5	6.6 N	Meeting minutes 6	0 days	Mon 4/5/20	Mon 4/5/20			Decen Ng P	rogrammer,Jin
33	===	-5	6.7 N	Meeting minutes 7	0 days	Mon 18/5/20	Mon 18/5/20	ו		Decen Ng P	rogrammer,Jin
34			7 Chang	ge Request	8 days	Thu 30/4/20	Mon 11/5/20				
35	III	-5		Ipdating of scope	1 day	Thu 30/4/20	Thu 30/4/20			Junior Tanto Kai Heng Do	ono PM,Neo ocument
36		-5	7.2 L	Ipdating of cost planning	1 day	Fri 1/5/20	Fri 1/5/20	35		Junior Tanto	ono PM,Neo Ka
37			7.3 L	Ipdating of HR planning	1 day	Mon 4/5/20	Mon 4/5/20	36		Junior Tanto	ono PM,Neo Ka
38				Ipdating of other mentations	2 days	Tue 5/5/20	Wed 6/5/20	37		Junior Tanto Kai Heng Do	ono PM,Neo ocument
39		-5	7.5 D	esigning of system	3 days	Tue 5/5/20	Thu 7/5/20	16		Decen Ng	
			admi	nistration						Programme	r,Jing Jue
				Task		Inactive Summary			External T	asks	
				Split		Manual Task			External N	/lilestone	\Diamond
	Milestone			Milestone		Duration-only			Deadline		•
-			ooking sy	Summary		Manual Summary	/ Rollup		Progress		
Jale: 1	ate: Sun 17/5/20			Project Summary		Manual Summary			Manual P	rogress	
				Inactive Task		Start-only	Е			-	
	Inactive Milestone					Finish-only	3				
						Page 2					

ID	_	Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names
	U	Mode						
40		9	7.6 Testing of System	2 days	Fri 8/5/20	Mon	39	Decen Ng
			administration			11/5/20		Programmer,Jing Jue
41		-	7.7 Completion of Change	0 days	Mon	Mon	40,38	Junior Tantono PM
			Request		11/5/20	11/5/20		
42		-	8 Completion of room booking	0 days	Tue 19/5/20	Tue 19/5/20	25,5,12,17,41	Junior Tantono PM
			system					

Task Inactive Summary External Tasks Split Manual Task External Milestone Milestone Duration-only Deadline Project: UoW room booking sy Summary Manual Summary Rollup Progress Date: Sun 17/5/20 Project Summary Manual Summary Manual Progress Inactive Task Start-only Г Finish-only] Inactive Milestone





